
Middletown Springs Building Committee 
Regular Meeting 

Middletown Springs Public Library 
Thursday, January 19, 2017 

 

APPROVED MINUTES 
 
Committee present:  Michael Beattie, Fred Bradley, Kimberly Bushnell Mathewson (clerk), Lois 
Dansereau, Kristal Hier, Tom Hurcomb, Patty Kenyon (chair), David Munyak, David Wright 
Committee absent:  Robin Chesnut-Tangerman, Maureen McCormack, Patty McWilliams 
Public present: none 
 
Call to Order:  P Kenyon called the meeting to order at 7:08pm. 
Approval of Minutes: F Bradley moved to accept the minutes of January 4, 2017 meeting be 
approved as presented.  M Beattie seconded. Motion carried. 
Public Comments: none. 
Committee Updates: Nominate new Vice Chair 
Committee received a letter from R Chesnut-Tangerman resigning his position as Vice Chair 
effective January 11, 2017 and “looking forward to continuing as a member of the Building 
Committee and working productively with the new Leadership Team.  Members expressed 
thanks for his service.  K Bushnell Mathewson nominated K Hier as new Vice Chair.  F Bradley 
seconded.  No discussion. Motion carried. 
Building & Site Design: D Munyak presented revised list of potential MEP Consultants.  
Committee discussed next steps.  M Beattie, D Munyak, and P Kenyon will interview remaining 
two consultants by February 1.  P Kenyon and D Munyak will draft a letter for the Select Board 
which outlines our process and deliberation with our suggestions of which firm(s) to contract 
with to do the Energy Modeling, participate in the Energy/Design Charrette, and produce 
design schematics from which an independent Estimator can work.  They will present draft 
letter to Committee at meeting on February 1 with the intention that is be taken to the 
following Select Board meeting. 
 Also for the February 1 meeting, M Beattie will contact one additional potential 
structural engineer with our RFP.  Committee to review independently the proposals from 
structural engineers and be prepared to discuss at February 1 meeting.  M Beattie will also 
contact at least two interested Estimators to get proposals for us to review on February 1.  
Committee expressed appreciation for all the work M Beattie was doing. 
Subcommittee Reports: 

Funding subcommittee none. 
Public Relations none. 

Project Scheduling 
  Well: D Munyak gave a report of the progress of the well drilling. On January 17, 2017, 
Parker Water Wells drilled to approx. 700 ft at the location designated on the state permit. On 
January 18, the well was fracked in an attempt to increase the rate of water flow, and on 
January 19 the flow was to be tested.  That result was not available by the time of the 
meeting.  Frank Parent, P.E., Long Trail Engineering, P.C., will come and take the test samples 
for water quality which will be sent out for testing.  Once those tests are complete the 
temporary power to the site will be removed.  In the meantime, Bill Reed will set up two 
concrete barrier blocks to separate the well head from the parking area.  D Munyak reminded 
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the committee that the labor was donated by Parker Water Wells and that we have a donor 
lined up who will be making a donation towards covering the cost of the well drilling 
materials.  Members expressed appreciation for these donations and for D Munyak’s time in 
oversight of the well project. 
 
Other Business: none. 
Next meeting scheduled: Wednesday, February 1, 2017, 7pm, at the library 
Adjournment: T Hurcomb moved to adjourn at 8:35. F Bradley seconded.  Motion carried. 
 
Respectfully Submitted, 
Kimberly Bushnell Mathewson 
Clerk 
 


